

GRAFIC FIZIC DE EXECUTIE A SERVICIILOR SI LUCRARILOR

DENUMIRE	zile														90
	1	2	3	4	5	6	7 ...	30 ..	60 ..	88	89				90
ACHIZITIA DE ECHIPAMENTE															
CONSTRUCTII SI INSTALATII															
TRASARE TEREN															
AMENAJARE TEREN															
IMPREJMUIRE SI POARTA DE ACCES															
MONTAJ INSTALATIE CURENT CONTINUU															
MONTAJ SUPORTI DE SUSTINERE (RASTELE)															
MONTAJ MODULE FOTOVOLTAICE															
MONTAJ INVERTOARE															
CABLARE CURENT CONTINUU															
MONTAJ INSTALATIE CURENT ALTERNATIV															
MONTAJ CANAL CABLU															
EXECUTIE INSTALATIE DE LEGARE LA PAMANT															
EXECUTII E INSTALATIE PARATRAZNET															
SISTEM DE CONTROL SI MONITORIZARE															
PUNERE IN FUNCTIUNE SI TESTE															
RECEPTIE															

